DAYTON INTERNATIONAL AIRPORT

DAYTON, OHIO

PFC Quarterly Status Report - Revenue and Expenditures

For the Quarter July 1, 2021 through September 30, 2021

Total Collection Authority	\$ 138,	930,431.00				
Approved Applications	Im	npose		Use		Total
Application 1 WITHDRA	WN					
Application 2						
Application 3	\$	-	\$	28,098,728.00	\$	28,098,728.00
Application 4	\$	-	\$	45,972,854.00	\$	45,972,854.00
Application 5	\$	-	\$	27,879,176.00	\$	27,879,176.00
Application 6	\$	-	\$	2,616,158.00	\$ \$	2,616,158.00
Application 7	\$ \$ \$	-	\$	7,311,845.00		7,311,845.00
Application 8	\$	-	\$	27,051,670.00	\$	27,051,670.00
	\$	<u>-</u>	\$	138,930,431.00	\$	138,930,431.00
				Current Quarter	lı	Cumulative
PFC Revenue Collected				623,146.18	\$	113,490,205.09
Interest Earned (Treasur	y Investments)					3,225,558.59
Interest from Refinancing	Notes thru 9-30-	07				1,686,927.84
Total PFC Revenue Received				623,146.18	\$	118,402,691.52
Total PFC Revenue Rec						

PFC REVENUE

		Interest	2020 PFC	PFC Master Designated Fund COD	Total
		51508	51128	51009	
January	2021		78,170.44		78,170.44
February	2021		72,519.43	70.24	72,589.67
March	2021			107,676.17	107,676.17
Total 1st Q	uarter	0.00	150,689.87	107,746.41	258,436.28
		51508	51128	51009	
April	2021			125,850.41	125,850.41
May	2021			193,913.03	193,913.03
June	2021			193,352.65	193,352.65
Total 2nd 0	Quarter	0.00	0.00	513,116.09	513,116.09
-		51508	51128	51009	
July	2021			192,845.72	192,845.72
August	2021			220,070.67	220,070.67
Sept	2021			210,229.79	210,229.79
Total 3rd. 0	Quarter	0.00	0.00	623,146.18	623,146.18
		-1-00	74400	74000	
		51508	51128	51009	
Oct	2021				0.00
Nov	2021				0.00
Dec	2021				0.00
Total 4th. C	Quarter	0.00	0.00	0.00	0.00
		Total Int.Rev			Total PFC Pay-ins
Total Revenue		0.00	150,689.87	1,244,008.68	1,394,698.55

PFC QUARTERLY REPORT For the Quarter July 1, 2021 through September 30, 2021

PROJECT ACTIVITY - Application #4

		CHARGE	APPROVAL			CURRENT		AMOUNT	CURRENT
PROJ.		EFFECTIVE	OF USE	PROJECT	PROJECT	PROJECT	CUMULATIVE	OF USE	ESTIMATED
NUMB.	PROJECTS	DATE	DATE	START	STOP	EXPENDITURES	EXPENDITURES	APPROVAL	COST
	APPLICATION 01-04-C-03-DAY								
1	Runway Pavement Rehabilitation (AV0013)	7/1/2003	8/1/2002	11/00	6/05	0.00	989,868.00	989,868.00	989,868.00
2	Environmental Impact Study (51027, 51302, 51902-AV0012, 51607)	7/3/2003	8/1/2002	1/01	12/08	0.00	378,965.00	378,965.00	378,965.00
3	Deicing System Improvements (AV0202) 51216 PBS&J WA43-08	7/5/2003	8/1/2002	7/99	6/10	0.00	915,824.05	911,850.00	911,850.00
4	Backup Generator - Airfield 51902-AV9915, 51402	7/5/2003	8/1/2002	4/01	12/06	0.00	1,202,813.41	1,202,814.00	1,202,814.00
5	ARFF Station Renovation & Expansion (51504)	7/5/2003	8/1/2002	4/00	12/02	0.00	1,619,191.53	1,619,192.00	1,619,192.00
6	Taxiway A and Z Rehabilitation See Grants 5606 ,5706, 6107	7/5/2003	8/1/2002	4/05	12/09	0.00	44,240.86	49,351.00	49,351.00
7	Twy. H, K, E, C, L, & V (AV0013,51607,51363) See Grants 3901, 4001, 5606 ,5706, 6107	7/5/2003	8/1/2002	11/01	12/08	0.00	351,718.66	311,968.00	311,968.00
8	Cargo & Terminal Aircraft Apron Rehabilitation See 51302 Pvmt. Mgmt. grant 4603, Grants 5606 , 5706, 6107 &51328	7/5/2003	8/1/2002	4/05	12/09	0.00	295,395.41	300,217.00	300,217.00
10	Land AcqApproach Protection - 20 - DWBA	7/5/2003	8/1/2002	4/05	10/07	0.00	-	-	-
11	Runway 2/20 & Other Pavement Rehab-DWBA See 51016, 51902-AV9901	7/5/2003	8/1/2002	1/00	12/02	0.00	144,449.00	144,449.00	144,449.00
12	Land AcqApproach & Runway Protection See 51222, 51902-AV9904	7/5/2003	8/1/2002	10/02	12/05	0.00	408,348.47	408,394.00	408,394.00

Page 1 of 2

PFC QUARTERLY REPORT For the Quarter July 1, 2021 through September 30, 2021

PROJECT ACTIVITY - Application #4

		CHARGE APPROVAL				CURRENT		AMOUNT	CURRENT	
PROJ.		EFFECTIVE	OF USE	PROJECT	PROJECT	PROJECT	CUMULATIVE	OF USE	ESTIMATED	
NUMB.	PROJECTS	DATE	DATE	START	STOP	EXPENDITURES	EXPENDITURES	APPROVAL	COST	
	APPLICATION 01-04-C-03-DAY									
	-Continued									
13	Airfield Snow Removal Equipment (6 pieces)	7/1/2003	8/1/2002	10/02	12/04	0.00	2,278,789.00	2,017,065.00	2,017,065.00	
	See fund 51230									
14	ARFF Vehicle Replacement (51230)	7/1/2003	8/1/2002	10/02	12/04	0.00	783,334.00	807,614.00	807,614.00	
16	Backup Generator - Terminal	7/1/2003	8/1/2002	1/03	12/06	0.00	1,202,813.40	1,202,814.00	1,202,814.00	
	51902-AV9915, 51402									
17	Terminal Gate Expansion	7/1/2003	8/1/2002	10/00	12/08	0.00	19,160,479.02	19,191,396.00	19,191,396.00	
	See 51902-AV0004, 51301, 51525									
18	Terminal Drive & Related Roads Rehab.51506,	7/1/2003	8/1/2002	1/03	12/09	0.00	4,754,228.38	3,725,623.00	3,725,623.00	
	51306, 51457, 51524, 51511, 51902-AV9906,									
	51663 & 51620.									
19a	SW Term Apron/NE Deice/Perimeter Rd.	7/1/2003	8/1/2002	4/00	6/03	0.00	1,723,528.00	1,723,528.00	1,723,528.00	
134	(51902-AV0001, AV0005, 51015)	77172003	0/1/2002	4/00	0/03	0.00	1,723,320.00	1,723,320.00	1,723,320.00	
401		7/4/0000	0/4/0000	4/00	0.100		44.400.00	44.400.00	44 400 00	
19b	CALCS (51015)	7/1/2003	8/1/2002	4/00	6/03	0.00	44,480.00	44,480.00	44,480.00	
20	Pt. 150 Noise Studies (51902-AV9902, 51316)	7/1/2003	8/1/2002	1/99	12/07	0.00	624,890.26	570,685.00	570,685.00	
22	Airport Police Office Renovation (1) - fund 51601	7/1/2003	8/1/2002	6/97	7/99	0.00	265,894.00	265,894.00	265,894.00	
		<u>l</u>	<u> </u>		<u>l</u>					
				SUBTOTAL		0.00	37,189,250.45	35,866,167.00	35,866,167.00	
				DEBT INTERE	ST PAID	0.00	10,185,910.55	10,106,687.00	10,106,687.00	
	Page 2 of 2			TOTAL		0.00	47,375,161.00	45,972,854.00	45,972,854.00	

PFC QUARTERLY REPORT

For the Quarter July 1, 2021 through September 30, 2021

PROJECT ACTIVITY - Application #5

		CHARGE	APPROVAL	OVAL		CURRENT		AMOUNT	CURRENT
PROJ.	APPLICATION 05-05-C-01-DAY	EFFECTIVE	OF USE	PROJECT	PROJECT	PROJECT	CUMULATIVE	OF USE	ESTIMATED
NUMB.	PROJECTS	DATE	DATE	START	STOP	EXPENDITURES	EXPENDITURES	APPROVAL	COST
1	Terminal Environment Restoration	12/1/2013	8/19/2005	7/98	5/02	0.00	8,797,981.00	8,797,981.00	8,797,981.00
2	In-Line Baggage Make-up Facility	12/1/2013	8/19/2005	10/07	2/11	0.00	11,787,497.45	11,325,432.00	11,325,432.00
			SUBTOTAL DEBT INTEREST P			0.00 0.00	20,585,478.45 5,915,555.19	20,123,413.00 7,755,763.00	20,123,413.00 7,755,763.00
			TOTAL			0.00	26,501,033.64	27,879,176.00	27,879,176.00

10/18/2021: 1:23 PM

PFC QUARTERLY REPORT

For the Quarter July 1, 2021 through September 30, 2021

PROJECT ACTIVITY-Application #7

		CHARGE	APPROVAL			CURRENT		AMOUNT	CURRENT
PROJ.		EFFECTIVE	OF USE	PROJECT	PROJECT	PROJECT	CUMULATIVE	OF USE	ESTIMATED
NUMB.	PROJECTS	DATE	DATE	START	STOP	EXPENDITURES	EXPENDITURES	APPROVAL	COST
	APPLICATION 12-07-C-00-DAY								
1	Terminal Renovations:	11/1/2017	7/11/2012	4/1/2011	4/30/2014	\$0.00	6,711,845.00	6,711,845.00	6,711,845.00
2	Terminal Planning Study	11/1/2017	7/11/2012	1/1/2012	12/31/2012	\$0.00	600,000.00	600,000.00	600,000.00
,					TOTAL	\$0.00	\$ 7,311,845.00	\$ 7,311,845.00	\$ 7,311,845.00

NOTE: PFC Application 12-07-C-01-DAY was closed by the FAA effective 9/16/2021, see attached letters. This page will be removed from the quarterly report effective 10/01/2021.

PFC QUARTERLY REPORT For the Quarter July 1, 2021 through September 30, 2021

PROJECT ACTIVITY-Application #8

							Curr	ent Quarter		Cumulative Totals					
PROJ.	PROJECTS	Charge Effective Date	Approval of Use Date	Project Start Date	Project Stop Date	Pay-as-Go	Current Debt Principal Payment	Current Debt Interest Payment	Current Combined Expenditures	Cumulative Pay-as-Go	Cumulative Debt Principal Payment	Cumulative Debt Interest Payment	Cumulative Combined Project Expenditures	Amount of Use Approval	Remaining Authority
	APPLICATION 15-08-C-00-DAY														
1	Airport Terminal Renovations- Phase II	4/1/19	1/14/16	5/1/13	1/1/22		0.00	0.00	0.00		1,864,816.50	3,384,618.10	5,249,434.60	26,951,670	21,702,235.40
2	PFC Administration Costs	4/1/19	1/14/16	3/1/14	12/1/35	0.00			0.00	48,404.00			48,404.00	100,000	51,596.00
		1		1	1			TOTALS	0.00		1		5,297,838.60	27,051,670	



September 21, 2021

Re: James M. Cox Dayton International Airport - Passenger Facility Charge Program Approval of Closeout of PFC Application #012-07-C-01-DAY

The City of Dayton, Ohio is notifying your airline of the closeout of Passenger Facility Charge Application #12-07-C-01-DAY. This letter stands as the notification by the airport to all air carriers required to collect a PFC at the James M. Cox Dayton International Airport as required under FAA 14 CFR 158, Subpart C.

On September 16, 2021, the Federal Aviation Administration (FAA) approved the closeout of PFC Application #12-07-C-01-DAY. Refer to the attached letter from FAA.

As required under FAA 14 CFR Part 158, Subpart C, the carriers should continue to remit to the airport, on a monthly basis, the PFCs collected by the carriers. The money should continue to be sent to Dayton International Airport, 3600 Terminal Drive, Suite 300, Vandalia, OH 45377. Also, on a quarterly basis, as required by the federal rule, the carriers PFC Quarterly Report should continue to be sent to the same address.

Thank you for serving the James M. Cox Dayton International Airport.

Sincerely,

Gilbert Turner

Director of Aviation

Attachments: FAA Closeout of Application Letter - PFC Application #12-07-C-01-DAY

cc: Evonne McBurrows, DOT/FAA Detroit Airports District Office



Detroit Airports District Office 11677 South Wayne Road, Suite 107 Romulus, MI 48174

September 16, 2021

Mr. Gilbert Turner Director of Aviation City of Dayton 3600 Terminal Drive, Suite 300 Vandalia, Ohio, 45377

Dear Mr. Gilbert Turner,

SUBJECT: James M Cox Dayton International
Dayton, OH
PFC Application 12-07-C-01-DAY Closeout

The Federal Aviation Administration (FAA) has received the City of Dayton's signed closeout documents dated August 24, 2021, for Passenger Facility Charge (PFC) Application 12-07-C-01-DAY, as amended. This application was authorized to impose and use \$7,311,845 of PFC revenue on 2 projects. The City of Dayton has certified that all applicable regulations under 14 CFR Part 158 have been met. In addition, the City of Dayton has certified that all collections were identified as received and expended on the approved projects, in accordance with the Final Agency Decision (FAD) and any subsequent amendments to the FAD.

We have reviewed and accepted the provided closeout information and the application is now closed.

Should you have any questions regarding PFC applications, please do not hesitate to contact me at 734-229-2900.

Sincerely,

Stephanie R. Swann

Stephanie R. Swann

Deputy Manager, Detroit Airports District Office